

St James Township
Marina Project January to June 2020 Timeline
Draft for Discussion 1.8.2020

MARINA IMPROVEMENT PROJECTS BACKGROUND

Phase One

Short Term Improvements to Fuel Dock – Summer 2020 (GTB 2% Tribal Grant \$20K Applied for Dec 2019)
Short Term Improvements to Boat Launch
Raise Existing Boater Docks because of High Water
Provide off-road parking for boats and trailers – summer 2020 - JAW Foundation
Fish Cleaning Station – Wildlife Club

Phase Two – to be applied for in April 2020 State of Michigan Granting Cycle

Remove Existing Fixed Pier Slips
Install Floatation Docking System
Incorporate Long-term Fuel Dock Improvements
Boat Washing Station
Kayak Launch

Phase Three – to be applied for in future Granting Cycles

Improve Bathhouse and landscaping
Provide Public Restrooms

Work already completed since October 2019 Ownership: apartment building moved, bubblers installed, agreement to remove barge and crane reached, property being cleaned up, old fuel dispensing equipment removed and capped, new siding for pole barn received, bottomlands survey completed, biweekly meetings held between Anderson and Township and JAW project manager and township.

JANUARY

1. SJTB Approves Summer 2020 Essential Marina Work Plan
2. SJTB Reviews PEI Engineering Proposal
3. Conceptual Planning Begins for Long-Term Marina Development Plan
4. Public Input Planned - Website Development
5. SJTB Engages Grant Writer – Authorizes Up to \$2,500.00 for Grant Writer
6. Rough Draft of Narrative of Potential Grant(s) Completed by January 22
7. January 22 – Webinar DNR Grants followed by Work Session with Grant Coordinator
8. File Bottomlands Request

FEBRUARY

1. SJTB Approves Preliminary Plans – Holds public input session
2. SJTB Approves Application for Specific Grants and Specific Amounts
3. Preliminary Plans Revised per Township and Public Input
4. Grant Writing Continues
5. Mid-February – Anderson Vacates Property
6. SJTB Approves Staffing for 2020

MARCH

1. Grant Writing Continues

APRIL / MAY

1. April 1 Deadline for State Grants – Grant(s) submitted
2. Work on Raising Existing Dock Begins
3. Fuel Dispensers Placed

JUNE

1. Late June – Marina North Opens for Summer